

**National Food Authority
Region XII
INDICATIVE ANNUAL PROCUREMENT PLAN CY 2021**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
A. GOODS/SUPPLIES/MATERIALS/SERVICES												
001	Handling (Labor) Services requirements for Region XII CY 2020	North Cotabato/Sultan Kudarat/South Cotabato	Competitive Bidding	06-Nov-20	25-Nov-20	4-Dec-20	6-Dec-20	Corporate Budget	75,524,612.52	75,524,612.52	-	Supply of handling (labor) services to different warehouses/buying stations in NFA Region XII for period January 1 to December 31, 2021.
002	Pest Control Chemicals	North Cotabato/Sultan Kudarat/South Cotabato	Competitive Bidding	01-Jun-21	21-Jun-21	25-Jun-21	26-Jun-21	Corporate Budget	1,164,600.00	1,164,600.00	-	Supply and delivery of pest control chemicals for NFA Region XII for the year 2021. [Deltamethrin (25g/sachet); Cyfluthrin (20g/sachet); Permethrin with Piperonyl Butoxide (1L/bot); Coumatetralyl Dust (1kg/pack)]
003	Fumigating Sheets	North Cotabato/Sultan Kudarat/South Cotabato	Competitive Bidding	01-Jun-21	21-Jun-21	25-Jun-21	26-Jun-21	Corporate Budget	1,575,000.00	1,575,000.00	-	Supply and delivery of 45 units low density polyethylene fumigating sheet
004	Security Services	North Cotabato/Sultan Kudarat/South Cotabato	Competitive Bidding	09-Nov-20	2-Dec-20	9-Dec-20	14-Dec-20	Corporate Budget	26,029,784.88	26,029,784.88	-	Multi-year contract for Security Services period January 1 to December 31, 2021.
005	Corn Center Project	Sultan Kudarat	Competitive Bidding					Special Purpose Fund	34,600,000.00	-	34,600,000.00	Build and Design for the construction of corn center at NFA Sultan Kudarat compound
006	Repair and rehabilitation of 1- service vehicles	Reg'l Office XII	NP-53.9 - Small Value Procurement	15-Feb-21	21-Feb-21	22-Feb-21	22-Feb-21	Corporate Budget	150,000.00	150,000.00	-	Supply of labor and materials for the repair/rehabilitation of NFA service vehicles in Regional Office XII (SHY-126)
007	Repair and rehabilitation of NFA trucks and service vehicles	Sultan Kudarat	NP-53.9 - Small Value Procurement	15-Jan-21	22-Jan-21	24-Jan-21	27-Jan-21	Corporate Budget	955,000.00	955,000.00	-	Supply of labor and materials for the repair/rehabilitation of NFA service vehicles and trucks in Sultan Kudarat: Plate Nos. SFU-775/SCA-405/SCY-723/SEE-702/SJH-919/SKY-895
008	Repair and rehabilitation of service vehicles	South Cotabato	NP-53.9 - Small Value Procurement	15-Jan-21	22-Jan-21	24-Jan-21	27-Jan-21	Corporate Budget	800,000.00	800,000.00	-	Supply of labor and materials for the repair/rehabilitation of NFA service vehicles and trucks in South Cotabato with plate numbers: SHP-730, SET-131, SEA-456 and SEA-447
009	Repair and rehabilitation of 2- Hino Trucks and -3- service vehicles	North Cotabato	NP-53.9 - Small Value Procurement	15-Feb-21	22-Feb-21	24-Feb-21	26-Feb-21	Corporate Budget	925,000.00	925,000.00	-	Supply of labor and materials for the repair/rehabilitation of -2- NFA trucks and -3- service vehicles in North Cotabato.
010	Various Administrative Facilities	Regional Office XII	Competitive Bidding	01-Sep-21	21-Sep-21	25-Sep-21	26-Sep-21	Corporate Budget	2,934,304.00	-	2,934,304.00	Various Administrative Facilities/ Equipment for CY 2021 (For new ROXII building)
011	Various Administrative Facilities	Sultan Kudarat	Competitive Bidding	01-Jun-21	11-Jun-21	25-Jun-21	26-Jun-21	Corporate Budget	2,092,500.00	-	2,092,500.00	Various Administrative Facilities/ Equipment for CY 2021
012	Various Administrative Facilities	South Cotabato	NP-53.9 - Small Value Procurement	01-Jun-21	11-Jun-21	25-Jun-21	26-Jun-21	Corporate Budget	115,000.00	-	115,000.00	Various Administrative Facilities/ Equipment for CY 2021

Code (PAP)	Procurement Program/Project	PMO/	End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
013	Procurement of Additional 10 Wheeler Truck/Forward Truck/L-300 Van/Service Vehicle	Sultan Kudarat		Competitive Bidding	15-Jan-21	03-Feb-21	10-Feb-21	13-Feb-21	Corporate Budget	7,150,000.00	7,150,000.00	-	Procurement of additional trucks/vehicles for NFA Sultan Kudarat operations.
014	Empty Sacks Brand New Palay and Rice	North Cotabato/Sultan Kudarat/South		Competitive Bidding	06-Nov-20	26-Nov-20	2-Dec-20	5-Dec-20	Corporate Budget	33,700,000.00	33,700,000.00	-	Supply and delivery of 2,500,000 pieces brand new woven polypropylene Palay and Rice Empty Sacks for CY2021
016	Wooden Pallets	North Cotabato/Sultan Kudarat/South		Competitive Bidding	06-Nov-20	26-Nov-20	2-Dec-20	5-Dec-20	Corporate Budget	4,913,856.00	4,913,856.00	-	Supply and delivery of 3,800 pieces pallets for CY 2021 requirements.
017	Rubber Rolls	North Cotabato/Sultan Kudarat/South		NP-53.9 - Small Value Procurement	16-Nov-20	23-Nov-20	25-Nov-20	26-Nov-20	Corporate Budget	624,240.00	624,240.00	-	Supply and delivery of 306 pcs brand new rubber rolls for rice milling of NFA stocks
018	Trucking/Hauling Services for 2020	North Cotabato/Sultan Kudarat/South Cotabato		Competitive Bidding	26-Mar-21	16-Apr-21	17-Apr-21	17-Apr-21	Corporate Budget	8,451,540.00	8,451,540.00	-	Supply of trucking/hauling services to transfer grains stocks for Intra Region/ Province DISPERSAL period covered January 1 to December 31, 2021.
019	Trucking/Hauling Services for 2020	North Cotabato/Sultan Kudarat/South Cotabato		Competitive Bidding	26-Mar-21	16-Apr-21	17-Apr-21	17-Apr-21	Corporate Budget	40,758,879.46	40,758,879.46	-	Supply of trucking/hauling services to transfer grains stocks for Inter Region DISPERSAL period covered January 1 to December 31, 2021.
020	Storage space/Warehouse Lease	South Cotabato/North Cotabato		Competitive Bidding	15-Jan-21	7-Feb-21	17-Feb-21	20-Feb-21	Corporate Budget	2,000,000.00	2,000,000.00	-	Lease of storage space for NFA grains to augment limited storage space in NFA Region 12 buying stations at South Cotabato and North Cotabato.
021	Milling Services	North Cotabato/Sultan Kudarat/South Cotabato		Competitive Bidding	26-Mar-21	16-Apr-21	17-Apr-21	17-Apr-21	Corporate Budget	53,760,000.00	53,760,000.00	-	Supply of milling services to mill 668,000 bags palay stocks of Sultan Kudarat/North Cotabato/South Cotabato in Region XII. PIK Scheme @ 63% GMR
022	Laboratory Equipment and Pest Control Equipment	South Cotabato		NP-53.9 - Small Value Procurement	01-Mar-21	09-Mar-21	11-Mar-21	13-Oct-21	Corporate Budget	888,300.00	888,300.00	-	Pest Control and Laboratory Equipment requirement of South Cotabato: Testing Husket Yanmar ST50 (1 unit), Sharyo polisher Nippon (1 unit), Gramscale Triple Beam Balance (OHAUS) (1 unit), Sieves for Grains Analysis (1 set), Stainless Probe (2 mtrs), Moisture Meters (2 units), Fanning Machine (1)
023	Laboratory Equipment and Laboratory Equipment	Sultan Kudarat		Competitive Bidding	26-Mar-21	16-Apr-21	17-Apr-21	17-Apr-21	Corporate Budget	1,910,300.00	1,910,300.00	-	Pest Control Equipments requirement of Sultan Kudarat

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
B. INFRASTRUCTURE (BUILDING AND STRUCTURE AND LAND IMPROVEMENTS)												
001	Construction of Multi-Purpose Conference Building at NFA Comp., Koronadal City	Reg'l Office XII	Competitive Bidding	01-Jun-21	20-Jun-21	25-Jun-21	28-Jun-21	Corporate Budget	15,000,000.00	-	15,000,000.00	Construction of Multi-Purpose Conference Building at NFA Comp., Koronadal City
002	Construction of Motorpool Building	Reg'l Office XII	NP-53.9 - Small Value Procurement	01-Jun-21	09-Jun-21	11-Jun-21	13-Jun-21	Corporate Budget	700,000.00	700,000.00	-	Construction of Motorpool Building
003	Repair of Farmer's Training Center and COA Office at NFA Comp., Kidapawan City (Note: Present COA office was cordoned by City Engineers Office after strong	North Cotabato	Competitive Bidding	15-Jan-21	04-Feb-21	10-Feb-21	13-Feb-21	Corporate Budget	1,500,000.00	-	1,500,000.00	Repair of Farmer's Training Center and COA Office at NFA Comp., Kidapawan City (Note: Present COA office was cordoned by City Engineers Office after strong earthquake and advised to abandon the said building)
004	Re-roofing of nine (9) warehouses and repair of secondary doors	North Cotabato	Competitive Bidding	02-May-21	21-May-21	28-May-21	01-Jun-21	Corporate Budget	9,000,000.00	-	9,000,000.00	Re-roofing of nine (9) warehouses and repair of secondary doors
005	Repair of access road and bridge from Supply Office to Satake rice mill	North Cotabato	Competitive Bidding	02-May-21	21-May-21	28-May-21	01-Jun-21	Corporate Budget	2,000,000.00	-	2,000,000.00	Repair of access road and bridge from Supply Office to Satake rice mill
006	Demolition and provision of Husk Bin of Satake Rice Mill	North Cotabato	NP-53.9 - Small Value Procurement	02-May-21	21-May-21	28-May-21	01-Jun-21	Corporate Budget	900,000.00	-	900,000.00	Demolition and provision of Husk Bin of Satake Rice Mill
007	Construction of SGOO Office at NFA Compound, Kidapawan City	North Cotabato	NP-53.9 - Small Value Procurement	01-Feb-21	09-Feb-21	15-Feb-21	20-Feb-21	Corporate Budget	650,000.00	-	650,000.00	Construction of SGOO Office at NFA Compound, Kidapawan City
008	Constuction of Public Toilet Room at Satake Rice Mill	North Cotabato	NP-53.9 - Small Value Procurement	01-Feb-21	09-Feb-21	15-Feb-21	20-Feb-21	Corporate Budget	150,000.00	-	150,000.00	Constuction of Public Toilet Room at Satake Rice Mill
009	Construction of Public Toilet Room at NFA Compound, Kidawapan City	North Cotabato	NP-53.9 - Small Value Procurement	01-Feb-21	09-Feb-21	15-Feb-21	20-Feb-21	Corporate Budget	150,000.00	-	150,000.00	Construction of Public Toilet Room at NFA Compound, Kidawapan City
010	Retrofitting of earthquake damaged GID WHSE 1, 7 Units column and reconstruction of WHSE side (right side)	North Cotabato	Competitive Bidding	01-Jun-21	20-Jun-21	25-Jun-21	28-Jun-21	Corporate Budget	3,500,000.00	3,500,000.00	-	Retrofitting of earthquake damaged GID WHSE 1, 7 Units column and reconstruction of WHSE side (right side)
011	Repair/replacement of earthquake damaged CHB partition wall into twin-rib type wall sheets with c-purlin studding and retrofitting of steel column and wall corner of the two WHSE, NFA-Kidapawan City	North Cotabato	NP-53.9 - Small Value Procurement	15-Jan-21	22-Jan-21	25-Jan-21	30-Jan-21	Corporate Budget	468,920.00	468,920.00	-	Repair/replacement of earthquake damaged CHB partition wall into twin-rib type wall sheets with c-purlin studding and retrofitting of steel column and wall corner of the two WHSE, NFA-Kidapawan City
012	Provision of records room and fabrication of steel rack for safe keeping of NFA documents	North Cotabato	NP-53.9 - Small Value Procurement	05-May-21	10-May-21	15-May-21	20-May-21	Corporate Budget	300,000.00	300,000.00	-	Provision of records room and fabrication of steel rack for safe keeping of NFA documents

Code (PAP)	Procurement Program/Project	PMO/	End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
013	Repair/replacement of CHB partition wall into twin-rib type wall sheets, with c-purlin studdings at NFA Owned WHSE No.2, NFA-M'lang, North Cotabato	North Cotabato		NP-53.9 - Small Value Procurement	15-Mar-21	22-Mar-21	25-Mar-21	30-Mar-21	Corporate Budget	286,000.00	286,000.00	-	Repair/replacement of CHB partition wall into twin-rib type wall sheets, with c-purlin studdings at NFA Owned WHSE No.2, NFA-M'lang, North Cotabato
014	Replacement of Roll-up doors (2-units) for GID WHSE No. 3 @ NFA-	North Cotabato		NP-53.9 - Small Value Procurement	15-Mar-21	22-Mar-21	25-Mar-21	30-Mar-21	Corporate Budget	83,000.00	83,000.00	-	Replacement of Roll-up doors (2-units) for GID WHSE No. 3 @ NFA-Kidapawan City
015	Replacement of Roll-up doors (2-units) for GID WHSE No. 1 @ NFA-	North Cotabato		NP-53.9 - Small Value Procurement	15-Mar-21	22-Mar-21	25-Mar-21	30-Mar-21	Corporate Budget	83,000.00	83,000.00	-	Replacement of Roll-up doors (2-units) for GID WHSE No. 1 @ NFA-Kidapawan City
015	Replacement of corrugated roof sheets of NFA Owned WHSE @ NFA Kidapawan	North Cotabato		NP-53.9 - Small Value Procurement	15-Mar-21	22-Mar-21	25-Mar-21	30-Mar-21	Corporate Budget	75,000.00	75,000.00	-	Replacement of corrugated roof sheets of NFA Owned WHSE @ NFA Kidapawan City (caused of oxidation of Mechanical
016	Repair of collapsed Truck Scale House of NFA Comp., Kidapawan City	North Cotabato		NP-53.9 - Small Value Procurement	15-Jan-21	22-Jan-21	25-Jan-21	30-Jan-21	Corporate Budget	280,000.00	280,000.00	-	Repair of collapsed Truck Scale House of NFA Comp., Kidapawan City
017	Repair/Replacement of rotten roof sheets of GID warehouse caused leaning	North Cotabato		NP-53.9 - Small Value Procurement	05-Apr-21	10-Apr-21	15-Apr-21	20-Apr-21	Corporate Budget	650,000.00	650,000.00	-	Repair/Replacement of rotten roof sheets of GID warehouse caused leaning branches of "Baletre Tree" and repainting
018	Concreting of access road from Provincial Office to GID 5 (back) at NFA Comp., Kidapawan City	North Cotabato		NP-53.9 - Small Value Procurement	05-Apr-21	10-Apr-21	15-Apr-21	20-Apr-21	Corporate Budget	500,000.00	500,000.00	-	Concreting of access road from Provincial Office to GID 5 (back) at NFA Comp., Kidapawan City
019	Re-walling of warehouse wall cladding at GID 4, Mlang	North Cotabato		NP-53.9 - Small Value Procurement	05-Apr-21	10-Apr-21	15-Apr-21	20-Apr-21	Corporate Budget	200,000.00	200,000.00	-	Re-walling of warehouse wall cladding at GID 4, Mlang
020	Re-roofing of warehouse capoy at NFA GID 2, Mlang	North Cotabato		NP-53.9 - Small Value Procurement	05-Apr-21	10-Apr-21	15-Apr-21	20-Apr-21	Corporate Budget	100,000.00	100,000.00	-	Re-roofing of warehouse capoy at NFA GID 2, Mlang
021	Repair of five (5) SGOO Offices (ceiling, windows and comfort room)	North Cotabato		Competitive Bidding	02-May-21	22-May-21	26-May-21	28-May-21	Corporate Budget	1,250,000.00	1,250,000.00	-	Repair of five (5) SGOO Offices (ceiling, windows and comfort room)
022	Provision of toilet room for labors and clients in all buying station	North Cotabato		NP-53.9 - Small Value Procurement	02-May-21	10-May-21	15-May-21	20-May-21	Corporate Budget	375,000.00	375,000.00	-	Provision of toilet room for labors and clients in all buying station
023	Repair of Supply Office and construction of toilet room	North Cotabato		NP-53.9 - Small Value Procurement	02-May-21	10-May-21	15-May-21	20-May-21	Corporate Budget	200,000.00	200,000.00	-	Repair of Supply Office and construction of toilet room
024	Re-tiling of Provincial Office flooring	North Cotabato		NP-53.9 - Small Value Procurement	02-May-21	10-May-21	15-May-21	20-May-21	Corporate Budget	150,000.00	150,000.00	-	Re-tiling of Provincial Office flooring
025	Repair of PO's Generator Office	North Cotabato		NP-53.9 - Small Value Procurement	02-May-21	10-May-21	15-May-21	20-May-21	Corporate Budget	100,000.00	100,000.00	-	Repair of PO's Generator Office
026	Provision of Perimeter Fence with Steel Gate and Guard House at NFA Comp., Kilada, Matalam	North Cotabato		Competitive Bidding	01-Mar-21	22-Mar-21	28-Mar-21	02-Apr-21	Corporate Budget	8,000,000.00	-	8,000,000.00	Provision of Perimeter Fence with Steel Gate and Guard House at NFA Comp., Kilada, Matalam
027	Provision of concrete drying pavement, with a total space capacity of 500 bags at	North Cotabato		Competitive Bidding	02-May-21	22-May-21	26-May-21	30-May-21	Corporate Budget	2,500,000.00	-	2,500,000.00	Provision of concrete drying pavement, with a total space capacity of 500 bags at vacant lot of NFA (0.50 has. Area),


Code (PAP)	Procurement Program/Project	PMO/	End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
028	Provision of concrete drying pavement , with a total space capacity of 500 bags at	North Cotabato		Competitive Bidding	02-May-21	22-May-21	26-May-21	30-May-21	Corporate Budget	2,500,000.00	-	2,500,000.00	Provision of concrete drying pavement , with a total space capacity of 500 bags at vacant lot of NFA (0.50 has. Area), M'lang
029	Provision of concrete drying pavement , with a total space capacity of 500 bags at	North Cotabato		Competitive Bidding	02-May-21	22-May-21	26-May-21	30-May-21	Corporate Budget	2,500,000.00	-	2,500,000.00	Provision of concrete drying pavement , with a total space capacity of 500 bags at vacant lot of NFA (0.50 has. Area),
30	Construction of new Provincial Office Building	South Cotabato		Competitive Bidding	01-Mar-21	15-Apr-21	26-Apr-21	28-Apr-21	Corporate Budget	15,000,000.00	-	15,000,000.00	Construction of 100 TCC Kilada Warehouse 1 at Kilada, Matalam, North Cotabato
030	Construction of 100 TCC Warehouse at NFA Comp., Koronadal City	South Cotabato		Competitive Bidding	01-Apr-21	20-May-21	28-May-21	02-Jun-21	Corporate Budget	33,091,200.00	-	33,091,200.00	Geotechnical and Topographical investigation survey (min. of 3 bore holes for warehouses & offices)
031	Renovation of Provincial Office to new Farmer's Training Center at NFA Comp., Koronadal City	South Cotabato		Competitive Bidding	05-Nov-21	26-Nov-21	29-Nov-21	02-Dec-21	Corporate Budget	4,000,000.00	-	4,000,000.00	Site Development for the Construction of 100 TCC Kilada Warehouse 1 at Kilada, Matalam, North Cotabato
032	Construction of SGOO Office building of NFA 1 at Koronadal City	South Cotabato		NP-53.9 - Small Value Procurement	01-Feb-21	10-Feb-21	14-Feb-21	18-Feb-21	Corporate Budget	650,000.00	-	650,000.00	Construction of SGOO Office building of NFA 1 at Koronadal City
033	Construction, repair and repainting of NFA1 and IBG Warehouse at NFA Comp., Koronadal City	South Cotabato		NP-53.9 - Small Value Procurement	02-May-21	23-May-21	25-May-21	29-May-21	Corporate Budget	500,000.00	-	500,000.00	Construction of 100 TCC Baguer Warehouse at Baguer, Libungan, North Cotabato
034	Renovation of TRSD Office at NFA Comp., Koronadal City	South Cotabato		NP-53.9 - Small Value Procurement	01-Apr-21	10-Apr-21	15-Apr-21	20-Apr-21	Corporate Budget	900,000.00	-	900,000.00	Geotechnical and Topographical investigation survey (min. of 3 bore holes for warehouses & offices)
035	Renovation of old Canteen to new Farmer's Information Center at NFA Comp., Koronadal City	South Cotabato		NP-53.9 - Small Value Procurement	05-Jan-21	15-Jan-21	20-Jan-21	22-Jan-21	Corporate Budget	500,000.00	500,000.00	-	Renovation of old Canteen to new Farmer's Information Center at NFA Comp., Koronadal City
036	Renovation of main gate Guard House with comfort room at NFA Comp., Koronadal City	South Cotabato		NP-53.9 - Small Value Procurement	05-Jan-21	15-Jan-21	20-Jan-21	22-Jan-21	Corporate Budget	200,000.00	200,000.00	-	Renovation of main gate Guard House with comfort room at NFA Comp., Koronadal City
037	Renovation of back post Guard House with comfort room at NFA Comp., Koronadal City	South Cotabato		NP-53.9 - Small Value Procurement	05-Jan-21	15-Jan-21	20-Jan-21	22-Jan-21	Corporate Budget	100,000.00	100,000.00	-	Renovation of back post Guard House with comfort room at NFA Comp., Koronadal City
038	Provision of records room and fabrication of steel rack for safe keeping of NFA documents	South Cotabato		NP-53.9 - Small Value Procurement	02-May-21	10-May-21	15-May-21	20-May-21	Corporate Budget	350,000.00	350,000.00	-	Provision of records room and fabrication of steel rack for safe keeping of NFA documents
039	Repair of Power House Building and relocation of 15kVA Generator Set with Control Panel	South Cotabato		NP-53.9 - Small Value Procurement	01-Feb-21	10-Feb-21	15-Feb-21	20-Feb-21	Corporate Budget	200,000.00	200,000.00	-	Repair of Power House Building and relocation of 15kVA Generator Set with Control Panel
040	Maintenance Equipment (Power Tools and Tester)	South Cotabato		NP-53.9 - Small Value Procurement	02-May-21	10-May-21	15-May-21	20-May-21	Corporate Budget	20,000.00	20,000.00	-	Maintenance Equipment (Power Tools and Tester)

Code (PAP)	Procurement Program/Project	PMO/	End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posti ng of IB/REI	Submission/Openi ng of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
041	Provision of concrete drying pavement , with a total space capacity of 500 bags at vacant lot of NFA (0.50 has. Area), Koronadal City	South Cotabato		Competitive Bidding	02-May-21	23-May-21	28-May-21	30-May-21	Corporate Budget	2,500,000.00	-	2,500,000.00	Provision of concrete drying pavement , with a total space capacity of 500 bags at vacant lot of NFA (0.50 has. Area), Koronadal City
042	Construction of Perimeter Fence with Steel Gate and Guard House at FLGC, Banga	South Cotabato		Competitive Bidding	02-May-21	23-May-21	28-May-21	30-May-21	Corporate Budget	1,300,000.00	-	1,300,000.00	Construction of Perimeter Fence with Steel Gate and Guard House at FLGC, Banga
043	Construction of Covered Walkway at NFA Comp., Koronadal City	South Cotabato		NP-53.9 - Small Value Procurement	01-Mar-21	10-Mar-21	15-Mar-21	10-Mar-21	Corporate Budget	750,000.00	-	750,000.00	Construction of Covered Walkway at NFA Comp., Koronadal City
044	Repair of FTC cracked and sunken flooring and rehabilitation of comfort room at Isulan, Sultan Kudarat	Sultan Kudarat		NP-53.9 - Small Value Procurement	03-Nov-20	15-Nov-20	01-Dec-20	07-Dec-20	Corporate Budget	980,000.00	-	980,000.00	Site Development for the Construction of 100 TCC Baguer Warehouse at Baguer, Libungan, North Cotabato
045	Repair of Provincial Office building at NFA Comp., Isulan	Sultan Kudarat		NP-53.9 - Small Value Procurement	01-Jun-21	09-Jun-21	12-Jun-21	15-Jun-21	Corporate Budget	1,000,000.00	-	1,000,000.00	Repair/Replacement of window screens, roof ventilators, sky lightings & gutter down spout of GID Whse No.1 (100 TCC)
046	Provision of toilet in front of GID Quintoplex warehouses for NFA personnel, laborers, security guards and clients	Sultan Kudarat		NP-53.9 - Small Value Procurement	02-May-21	08-May-21	12-May-21	15-May-21	Corporate Budget	150,000.00	-	150,000.00	Provision of toilet in front of GID Quintoplex warehouses for NFA personnel, laborers, security guards and clients
047	Construction of SGOO Office building of warehouses	Sultan Kudarat		Competitive Bidding	01-Feb-21	27-Feb-21	05-Mar-21	10-Mar-21	Corporate Budget	6,500,000.00	-	6,500,000.00	Construction of SGOO Office building of warehouses (10 lots)
048	Repair of Provincial Office Building comfort room (men and women & drainage system) at NFA Comp., Isulan	Sultan Kudarat		NP-53.9 - Small Value Procurement	02-May-21	08-May-21	12-May-21	15-May-21	Corporate Budget	250,000.00	250,000.00	-	Repair of Provincial Office Building comfort room (men and women & drainage system) at NFA Comp., Isulan
049	Expansion of Mechanical Dryer Shed as unloading and loading ae during drying operations at NFA-Lebak	Sultan Kudarat		NP-53.9 - Small Value Procurement	02-Jun-21	08-Jun-21	12-Jun-21	15-Jun-21	Corporate Budget	520,000.00	520,000.00	-	Expansion of Mechanical Dryer Shed as unloading and loading ae during drying operations at NFA-Lebak
050	Provision of records room and fabrication of steel rack for safe keeping of NFA documents	Sultan Kudarat		NP-53.9 - Small Value Procurement	02-May-21	08-May-21	12-May-21	15-May-21	Corporate Budget	350,000.00	350,000.00	-	Provision of records room and fabrication of steel rack for safe keeping of NFA documents
051	Concreting of access road with curbs and gutters from Main Gate and around the GID Triplex Whse at NFA Comp., Isulan	Sultan Kudarat		Competitive Bidding	02-Mar-21	23-Mar-21	25-Mar-21	30-Mar-21	Corporate Budget	9,000,000.00	-	9,000,000.00	Concreting of access road with curbs and gutters from Main Gate and around the GID Triplex Whse at NFA Comp., Isulan
052	Repair of concrete drying pavement , with a total space capacity of 500 bags at vacant lot of NFA (0.50 has. Area) at SPGC Comp., Tacurong City	Sultan Kudarat		Competitive Bidding	02-Mar-21	23-Mar-21	25-Mar-21	30-Mar-21	Corporate Budget	2,500,000.00	-	2,500,000.00	Repair of concrete drying pavement , with a total space capacity of 500 bags at vacant lot of NFA (0.50 has. Area) at SPGC Comp., Tacurong City


Code (PAP)	Procurement Program/Project	PMO/	End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posti ng of IB/REI	Submission/Openi ng of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
053	Provision of concrete drying pavement , with a total space capacity of 500 bags at vacant lot of NFA (0.50 has. Area) at NFA Comp., Isulan	Sultan Kudarat		Competitive Bidding	02-Mar-21	23-Mar-21	25-Mar-21	30-Mar-21	Corporate Budget	2,500,000.00	-	2,500,000.00	Provision of concrete drying pavement , with a total space capacity of 500 bags at vacant lot of NFA (0.50 has. Area) at NFA Comp., Isulan
054	Replacement of Rotten Pole and Relocation of Primary Metering at SPGC Comp., Tacurong City	Sultan Kudarat		NP-53.9 - Small Value Procurement	02-Mar-21	08-Mar-21	12-Mar-21	15-Mar-21	Corporate Budget	200,000.00	-	200,000.00	Replacement of Rotten Pole and Relocation of Primary Metering at SPGC Comp., Tacurong City
C. MACHINERIES AND EQUIPMENT													
001	Construction of 60 tons capacity electronic truck scale (pitless type) with scale house and roller weights shed at NFA-Kidapawan City	North Cotabato		Competitive Bidding	03-May-21	25-May-21	30-May-21	07-Jun-21	Corporate Budget	6,000,000.00	-	6,000,000.00	Construction of 60 tons capacity electronic truck scale (pitless type) with scale house and roller weights shed at NFA-Kidapawan City
002	Construction of 60 tons capacity electronic truck scale (pitless type) with scale house and roller weights shed at NFA Comp., Mlang	North Cotabato		Competitive Bidding	03-May-21	25-May-21	30-May-21	07-Jun-21	Corporate Budget	6,000,000.00	-	6,000,000.00	Construction of 60 tons capacity electronic truck scale (pitless type) with scale house and roller weights shed at NFA Comp., Mlang
003	Construction of 60 tons capacity electronic truck scale (pitless type) with scale house and roller weights shed at NFA-Kidapawan City	North Cotabato		Competitive Bidding	03-May-21	25-May-21	30-May-21	07-Jun-21	Corporate Budget	6,000,000.00	-	6,000,000.00	Construction of 60 tons capacity electronic truck scale (pitless type) with scale house and roller weights shed at NFA-Kidapawan City
004	Construction of 60 tons capacity electronic truck scale (pitless type) with scale house and roller weights shed at NFA-Baguer, Libungan	North Cotabato		Competitive Bidding	03-May-21	25-May-21	30-May-21	07-Jun-21	Corporate Budget	6,000,000.00	-	6,000,000.00	Construction of 60 tons capacity electronic truck scale (pitless type) with scale house and roller weights shed at NFA-Baguer, Libungan
005	Construction of 60 tons capacity electronic truck scale (pitless type) with scale house and roller weights shed at NFA-Kilada, Libungan	North Cotabato		Competitive Bidding	03-May-21	25-May-21	30-May-21	07-Jun-21	Corporate Budget	6,000,000.00	-	6,000,000.00	Construction of 60 tons capacity electronic truck scale (pitless type) with scale house and roller weights shed at NFA-Kilada, Libungan
006	Supply and installaton of 16 units of Automated Stack Conveyor	North Cotabato		Competitive Bidding	01-Feb-21	21-Feb-21	26-Feb-21	29/02/2021	Corporate Budget	8,000,000.00	-	8,000,000.00	Supply and installaton of 16 units of Automated Stack Conveyor
007	Maintenance and repair of Post-Harvest Facilities	North Cotabato		Competitive Bidding	15-Jan-21	04-Feb-21	15-Feb-21	20-Feb-21	Corporate Budget	1,200,000.00	-	1,200,000.00	Maintenance and repair of Post-Harvest Facilities
008	Supply and installaton of 4 units of Automated Stack Conveyor	South Cotabato		Competitive Bidding	03-Feb-21	25-Feb-21	28-Feb-21	02-Mar-21	Corporate Budget	2,000,000.00	-	2,000,000.00	Supply and installaton of 4 units of Automated Stack Conveyor
009	Repair of Truck Scale at NFA Comp., Koronadal City	South Cotabato		NP-53.9 - Small Value Procurement	03-Feb-21	15-Feb-21	20-Feb-21	25-Feb-21	Corporate Budget	253,000.00	-	253,000.00	Repair of Truck Scale at NFA Comp., Koronadal City

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
010	Maintenance and repair of Post-Harvest Facilities	South Cotabato	NP-53.9 - Small Value Procurement	03-Feb-21	15-Feb-21	20-Feb-21	25-Feb-21	Corporate Budget	800,000.00	-	800,000.00	Maintenance and repair of Post-Harvest Facilities
011	Construction of 60 tons capacity electronic truck scale (pitless type) with scale house and roller weights shed at NFA-Lebak	Sultan Kudarat	Competitive Bidding	03-Apr-21	25-Apr-21	28-Feb-21	02-Mar-21	Corporate Budget	6,000,000.00	-	6,000,000.00	Construction of 60 tons capacity electronic truck scale (pitless type) with scale house and roller weights shed at NFA-Lebak
012	Construction of 6 tons per hour Rice Mill, NFA-Lebak, Sultan Kudarat	Sultan Kudarat	Competitive Bidding	03-Apr-21	25-Apr-21	28-Feb-21	02-Mar-21	Corporate Budget	35,000,000.00	-	35,000,000.00	Construction of 6 tons per hour Rice Mill, NFA-Lebak, Sultan Kudarat
013	Supply and installation of 8 units of Automated Stack Conveyor	Sultan Kudarat	Competitive Bidding	03-Feb-21	15-Mar-21	25-Mar-21	30-Mar-21	Corporate Budget	9,000,000.00	-	9,000,000.00	Supply and installation of 8 units of Automated Stack Conveyor
014	Maintenance and repair of Post-Harvest Facilities	Sultan Kudarat	Competitive Bidding	03-Jan-21	15-Jan-21	20-Jan-21	25-Jan-21	Corporate Budget	1,500,000.00	-	1,500,000.00	Maintenance and repair of Post-Harvest Facilities


Prepared by:


RHODORA D. BLANCAFLOR
 HRMO I


Certified Funds Available/
 Certified Appropriate Funds Available:


JEOMAR G. FAJARTIN
 Accountant IV

Recommending Approval:


JASMIN C. LINTAG
 Acting Assistant Regional Manager

Approved:


MIGUEL S. TECSON
 Regional Manager II